COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2017

ESTIMATE SUMMARY 10:10:24
CONTID: C21389 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 21389-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 25.5 DAYS TIME ALLOW: 27 WORK DAYS
RAMP US 385 INTERSECTION AT CR PERCENT TIME:  94.44 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA3852-016
RAMP US 385 INTERSECTION AT CR 33.6
NAME OF ROAD:
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 07/27/2017 DATE TIME STARTED 05/03/2017
1103 OLD TOWNE LANE STE 201A DATE LET 08/18/2016 DATE WORK BEGAN  05/03/2017
DATE AWARDED 09/15/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/01/2016 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED  05/03/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 539,118.95 PARTICIPATING $ 454,898.69 $ 67,633.70
AWARD PROJECT AMT:  $ 480,133.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.38% TOTAL EARNINGS 454,898.69 67,633.70
FUNDS AVAILABLE: $ 84,220.26  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 454,898.69 67,633.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,202.01 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 447,696.68 67,633.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 447,696.68 67,633.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,633.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21389-BID ESTIMATE RUN 07/27/2017
PROJECT: STA3852-016 ESTIMATE NO: 0003 10:10:24
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00220 Removal of Asphalt Mat 756.000 756.000
SY 0.000 0.00
20.60000 756.000 15,573.60
0010 203-01030 Compaction (AASHTO T 180) 588.000 588.000
CcYy 0.000 0.00
20.00000 588.000 11,760.00
0015 203-01500 Blading 70.000 54.750
HOUR 0.000 0.00
124.00000 54.750 6,789.00
0020 208-00002 Erosion Log Type 1 (12 Inch) 800.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0021  208-00007 Erosion Log Type 2 (8 In) July MCR 725.000 0.000
LF 725.000 3,081.25
4.25000 725.000 3,081.25
0025 208-00103 Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 29.500 1,917.50
65.00000 29.500 1,917.50
0030 208-00105 Removal and Disposal of Sediment (Equipment) 30.000 0.000
HOUR 15.000 2,700.00
180.00000 15.000 2,700.00
0035 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0040 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0045 208-00207 Erosion Control Management 5.000 0.000
DAY 5.000 2,000.00
400.00000 5.000 2,000.00
0050 212-00006 *Seeding (Native) 5.200 0.000
ACRE 2.300 1,207.50
525.00000 2.300 1,207.50
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PCN: 21389-BID ESTIMATE RUN 07/27/2017
PROJECT: STA3852-016 ESTIMATE NO: 0003 10:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 212-00032 *Soil Conditioning 5.200 0.000
ACRE 2.300 10,626.00
4,620.00000 2.300 10,626.00
0060 213-00004 *Mulching (Weed Free Straw) 5.200 0.000
ACRE 2.300 1,242.00
540.00000 2.300 1,242.00
0065 213-00061 *Mulch Tackifier 1,040.000 0.000
LB 462.000 1,478.40
3.20000 462.000 1,478.40
0070 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 600.000 0.000
Class
SY 236.000 778.80
3.30000 236.000 778.80
0075 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 13.100 0.000
TON 13.100 3,275.00
250.00000 13.100 3,275.00
0080  403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,887.620 1,887.620
TON 0.000 0.00
130.00000 1,887.620 245,390.60
0081 603-10120 12 In CSP May MCR's 70.000 70.000
LF 0.000 0.00
62.00000 70.000 4,340.00
0082  506-00209 Riprap (9 In) May MCR's 36.000 12.000
CcY 13.000 2,031.25
156.25000 25.000 3,906.25
0085 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 9.000 0.000
EACH 8.000 1,320.00
165.00000 8.000 1,320.00
0090 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 15.000 0.000
EACH 15.000 2,475.00
165.00000 15.000 2,475.00
0095 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 4.000 0.000
EACH 4.000 660.00
165.00000 4.000 660.00
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PCN: 21389-BID ESTIMATE RUN 07/27/2017
PROJECT: STA3852-016 ESTIMATE NO: 0003 10:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 614-00011 *Sign Panel (Class 1) 5.000 0.000
SF 5.000 137.50
27.50000 5.000 137.50
0105 614-00012 *Sign Panel (Class Il) 52.000 0.000
SF 52.000 1,716.00
33.00000 52.000 1,716.00
0110 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 0.000
EACH 1.000 495.00
495.00000 1.000 495.00
0115 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 6.000 0.000
Slipbase
EACH 6.000 3,960.00
660.00000 6.000 3,960.00
0120 625-00000 *Construction Surveying 1.000 0.850
LS 0.150 1,200.00
8,000.00000 1.000 8,000.00
0125 626-00000 *Mobilization 1.000 0.524
LS 0.000 0.00
77,000.00000 0.524 40,348.00
0130 627-00001 *Pavement Marking Paint 41.000 0.000
GAL 41.000 2,460.00
60.00000 41.000 2,460.00
0135 627-00005 *Epoxy Pavement Marking 45.000 0.000
GAL 45.000 7,740.00
172.00000 45.000 7,740.00
0140 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000 0.000
SF 107.000 2,140.00
20.00000 107.000 2,140.00
0145 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 40.000 0.000
Line
) SF 40.000 600.00
15.00000 40.000 600.00
0150 630-00000 *Flagging 638.000 510.000
HOUR 75.500 2,642.50
35.00000 585.500 20,492.50
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PCN: 21389-BID ESTIMATE RUN 07/27/2017
PROJECT: STA3852-016 ESTIMATE NO: 0003 10:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-00007 *Traffic Control Inspection 41.000 26.000
DAY 15.000 3,750.00
250.00000 41.000 10,250.00
0160 630-00012 *Traffic Control Management 32.000 20.000
DAY 5.000 6,000.00
1,200.00000 25.000 30,000.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 5.000 4.500
EACH 0.000 0.00
44.00000 4.500 198.00
0170  630-80342 *Construction Traffic Sign (Panel Size B) 27.000 23.400
EACH 0.000 0.00
55.00000 23.400 1,287.00
0175 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 3.600
EACH 0.000 0.00
55.00000 3.600 198.00
0180 630-80360 *Drum Channelizing Device 35.000 31.500
EACH 0.000 0.00
22.00000 31.500 693.00
0185 630-80380 *Traffic Cone 50.000 14.400
EACH 0.000 0.00
7.00000 14.400 100.80
0190 630-80520 *Mobile Pavement Marking Zone 0.000 0.000
DAY 0.000 0.00
1,950.00000 0.000 0.00
0195 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205  700-70019 F/A Asphalt Cement Cost Adjustment 2,550.000 2,276.080
FA 0.000 0.00

1.00000 2,276.080 2,276.08
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PCN: 21389-BID ESTIMATE RUN 07/27/2017
PROJECT: STA3852-016 ESTIMATE NO: 0003 10:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 700-70025 F/A Quality Incentive Payment 4,500.000 1,285.910
FA 0.000 0.00
1.00000 1,285.910 1,285.91
0215 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 539,118.95 $ 67,633.70 $ 454,898.69

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0220  620-00020 Sanitary Facility 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 539,11895 $ 67,633.70 $ 454,898.69



